COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2004

ESTIMATE SUMMARY 10:14:02
CONTID: C13574 ESTIMATE NO: 0017 PROG SPEC YR:2002
PCN: 13574-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 432.0 DAYS TIME ALLOW: 682 CALENDAR DAYS
I-225 & 6th Ave. Interchange PERCENT TIME: 63.34 ORIG TIME ALLOW: 660 CALENDAR DAYS
PROJECT NO: IM 2254-065
I-225 & 6th Ave. Interchange
NAME OF ROAD: I1-225
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/28/2004 DATE TIME STARTED 03/31/2003
5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003
DATE AWARDED 02/27/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,342,547.17 PARTICIPATING $ 8,635,468.59 S 396,529.96
AWARD PROJECT AMT: $ 12,381,747.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 64.72% TOTAL EARNINGS 8,635,468.59 396,529.96
FUNDS AVAILABLE: $ 4,707,078.58 STOCKPILED MATERIALS 340,935.97 —6,837.92
GROSS EARNINGS 8,976,404.56 389,692.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,845.69 -3,176.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,950,558.87 386,515.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,950,558.87 386,515.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 386,515.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 27.000 14.000
EACH 1.000 650.00
650.00000 15.000 9,750.00
0010 202-00010 *REMOVAL OF TREE 11.000 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00
0015 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 92.000 86.000
Sy 0.000 0.00
5.50000 86.000 473.00
0020 202-00035 *REMOVAL OF PIPE 4,148.000 2,438.000
LF 81.000 1,417.50
17.50000 2,519.000 44,082.50
0025 202-00090  REMOVAL OF DELINEATOR 71.000 58.000
EACH 0.000 0.00
9.00000 58.000 522.00
0030 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 101.000 17.000
SY 0.000 0.00
7.00000 17.000 119.00
0035 202-00200  REMOVAL OF SIDEWALK 2,154.000 956.000
Sy 0.000 0.00
4.50000 956.000 4,302.00
0040 202-00202 REMOVAL OF GUTTER 1,902.000 1,902.000
LF 0.000 0.00
3.00000 1,902.000 5,706.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 6,507.000 1,967.000
LF 0.000 0.00
3.00000 1,967.000 5,901.00
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 22,310.000 15,931.000
sY 4,448.000 19,126.40
4.30000 20,379.000 87,629.70
0055 202-00220  REMOVAL OF ASPHALT MAT 37,147.000 24,180.000
sY 2,409.000 6,624.75

2.75000 26,589.000 73,119.75
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 18,282.000 0.000
sy 0.000 0.00
2.45000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 65,735.000 11,551.000
SF 2,732.000 3,005.20
1.10000 14,283.000 15,711.30
0070 202-00810 *REMOVAL OF GROUND SIGN 65.000 46.000
EACH 0.000 0.00
55.00000 46.000 2,530.00
0075 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0080 202-00825 *REMOVAL OF FLASHING BEACON 3.000 3.000
EACH 0.000 0.00
32.00000 3.000 96.00
0085 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
1,930.00000 0.500 965.00
0090 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
64.00000 1.000 64.00
0095 202-00858 *REMOVAL OF PEDESTAL POLE 2.000 2.000
EACH 0.000 0.00
16.00000 2.000 32.00
0100 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0105 202-01000 *REMOVAL OF FENCE 10,903.000 7,552.000
LF 339.000 440.70
1.30000 7,891.000 10,258.30
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,457.000 6,730.000
LF 0.000 0.00

1.90000 6,730.000 12,787.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01140 REMOVAL OF GUARDRAIL TYPE 4 722.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
0120 202-04005 CLEAN VALVE BOX 3.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0125 202-05150 *SANDBLASTING 18,162.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0130 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 214,537.000 199,250.000
cY 6,300.000 22,050.00
3.50000 205,550.000 719,425.00
0135 203-01500 BLADING 25.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0140 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0145 203-01597 POTHOLING 200.000 90.500
HOUR 1.500 292.50
195.00000 92.000 17,940.00
0150 207-00205 TOPSOIL 14,820.000 7,144.000
cY 337.000 1,348.00
4.00000 7,481.000 29,924.00
0155 208-00011 *EROSION BALES (WEED FREE) 161.000 144.000
EACH 15.000 165.00
11.00000 159.000 1,749.00
0160 208-00020 *SILT FENCE 8,690.000 8,690.000
LF 0.000 0.00
1.00000 8,690.000 8,690.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 25.000 6.000
EACH 5.000 550.00
110.00000 11.000 1,210.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000
EACH 0.000 0.00
500.00000 9.000 4,500.00
0175 208-00101 SEDIMENT REMOVAL AND DISPOSAL 50.000 20.000
HOUR 4.000 700.00
175.00000 24.000 4,200.00
0180 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.600
LS 0.000 0.00
7,000.00000 0.600 4,200.00
0185 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.500
EACH 0.000 0.00
5,100.00000 0.500 2,550.00
0190 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0195 210-00825 *RESET FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
398.00000 0.000 0.00
0200 210-00858 *RESET PEDESTAL POLE 5.000 5.000
EACH 0.000 0.00
366.00000 5.000 1,830.00
0205 210-00867 *RESET FIRE PREEMPTION UNIT 4.000 0.000
EACH 0.000 0.00
268.00000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 22.000 3.000
EACH 0.000 0.00
230.00000 3.000 690.00
0215 210-04015 *MODIFY MANHOLE 4.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0220 210-04050 ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00

120.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 212-00006 *SEEDING (NATIVE) 27.600 2.200
ACRE 7.000 3,500.00
500.00000 9.200 4,600.00
0230 213-00003 *MULCHING (WEED FREE) 27.600 2.200
ACRE 7.000 1,960.00
280.00000 9.200 2,576.00
0235 213-00061 *MULCH TACKIFIER 4,140.000 0.000
1B 1,050.000 1,680.00
1.60000 1,050.000 1,680.00
0240 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,620.000 0.000
SY 1,075.000 1,483.50
1.38000 1,075.000 1,483.50
0245 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0250 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0255 307-00000 HYDRATED LIME 1,995.000 1,351.500
TON 131.910 15,829.20
120.00000 1,483.410 178,009.20
0260 307-00212 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 80,507.000 54,094.340
SY 5,201.760 10,923.70
2.10000 59,296.100 124,521.81
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,000.000 492.280
TON 30.050 2,163.60
72.00000 522.330 37,607.76
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,816.000 2,104.640
TON 0.000 0.00
35.00000 2,104.640 73,662.40
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,140.000 0.000
TON 0.000 0.00

40.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,961.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0285 412-01200 *CONCRETE PAVEMENT (12 INCH) 16,639.000 13,479.000
SY 2,717.000 86,944.00
32.00000 16,196.000 518,272.00
0290 412-01220 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 4,210.000 0.000
sy 0.000 0.00
41.00000 0.000 0.00
0295 412-01300 *CONCRETE PAVEMENT (13 INCH) 46,675.000 26,484.000
SY 0.000 0.00
34.00000 26,484.000 900,456.00
0300 412-01325 *CONCRETE PAVEMENT (13 INCH) (FAST TRACK) 3,437.000 0.000
sy 0.000 0.00
44.00000 0.000 0.00
0305 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 72.000 13.300
sy 20.000 68.00
3.40000 33.300 113.22
0310 420-00200 GEOTEXTILE (WEED BARRIER) 2,171.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0315 503-00036 *DRILLED CAISSON (36 INCH) 120.000 120.000
LF 0.000 0.00
105.00000 120.000 12,600.00
0320 503-00042 *DRILLED CAISSON (42 INCH) 38.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0325 503-00048 *DRILLED CAISSON (48 INCH) 24.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0330 506-00212 RIPRAP (12 INCH) 4.000 4.000
cy 0.000 0.00
70.00000 4.000 280.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0335 506-00218 RIPRAP (18 INCH) 24.000 10.000
cy 14.000 630.00
45.00000 24.000 1,080.00
0340 601-01000 CONCRETE CLASS B 2.500 2.500
cY 0.000 0.00
750.00000 2.500 1,875.00
0345 602-00000 *REINFORCING STEEL 37.000 37.000
1B 0.000 0.00
0.45000 37.000 16.65
0350 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,755.000 1,601.000
LF 0.000 0.00
26.00000 1,601.000 41,626.00
0355 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,521.000 1,002.000
LF 150.000 4,800.00
32.00000 1,152.000 36,864.00
0360 603-01300 *30 INCH REINFORCED CONCRETE PIPE 20.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0365 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,624.000 2,490.000
LF 0.000 0.00
70.00000 2,490.000 174,300.00
0370 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,016.000 2,966.000
LF 0.000 0.00
108.00000 2,966.000 320,328.00
0375 603-01725 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 154.000 154.000
LF 0.000 0.00
142.00000 154.000 21,868.00
0380 603-02605 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 495.000 495.000
LF 0.000 0.00
144.00000 495.000 71,280.00
0385 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

270.00000 1.000 270.00
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PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
740.00000 1.000 740.00
0400 604-00305 *INLET TYPE C (5 FOOT) 12.000 4.350
EACH 0.000 0.00
1,650.00000 4.350 7,177.50
0405 604-00310 *INLET TYPE C (10 FOOT) 3.000 1.800
EACH 0.000 0.00
2,350.00000 1.800 4,230.00
0410 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.950
EACH 0.000 0.00
2,400.00000 0.950 2,280.00
0415 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 0.500
EACH 0.000 0.00
2,100.00000 0.500 1,050.00
0420 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0425 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0430 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0435 604-25016 *VANE GRATE INLET SPECIAL (15 FOOT) 1.000 1.000
EACH 0.000 0.00
2,650.00000 1.000 2,650.00
0440 604-25021 *VANE GRATE INLET SPECIAL (20 FOOT) 1.000 0.750
EACH 0.000 0.00

3,700.00000 0.750 2,775.00
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0445 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0450 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.200
EACH 0.000 0.00
3,320.00000 0.200 664.00
0455 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.750
EACH 0.000 0.00
3,750.00000 0.750 2,812.50
0460 604-26025 *VANE GRATE INLET (DOUBLE) (25 FOOT) 3.000 2.650
EACH 0.000 0.00
4,550.00000 2.650 12,057.50
0465 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 3.750
EACH 0.000 0.00
1,500.00000 3.750 5,625.00
0470 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 2.900
EACH 0.000 0.00
1,900.00000 2.900 5,510.00
0475 604-30025 *MANHOLE SLAB BASE (25 FOOT) 2.000 0.400
EACH 0.000 0.00
3,800.00000 0.400 1,520.00
0480 604-31010 *MANHOLE BOX BASE (10 FOOT) 1.700 1.700
EACH 0.000 0.00
3,200.00000 1.700 5,440.00
0485 604-31015 *MANHOLE BOX BASE (15 FOOT) 10.000 7.400
EACH 0.000 0.00
3,200.00000 7.400 23,680.00
0490 604-31025 *MANHOLE BOX BASE (25 FOOT) 2.000 1.900
EACH 0.000 0.00
3,900.00000 1.900 7,410.00
0495 604-39000 *MANHOLE SPECIAL 2.000 1.800
EACH 0.000 0.00

4,400.00000 1.800 7,920.00
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0500 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,130.000 1,604.000
LF 0.000 0.00
12.15000 1,604.000 19,488.60
0505 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 797.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0510 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 612.000 612.000
LF 0.000 0.00
35.00000 612.000 21,420.00
0515 606-00735 GUARDRAIL TYPE 7 (STYLE CD) (CONCRETE GLARE SCREEN) 965.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0520 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
428.00000 1.000 428.00
0525 606-01370 *TRANSITION TYPE 3G 10.000 3.000
EACH 0.000 0.00
810.00000 3.000 2,430.00
0530 606-01380 *TRANSITION TYPE 3H 5.000 2.000
EACH 0.000 0.00
425.00000 2.000 850.00
0535 606-02005 *END ANCHORAGE (FLARED) 13.000 3.000
EACH 0.000 0.00
1,260.00000 3.000 3,780.00
0540 607-11580 *FENCE (TEMPORARY) 5,068.000 5,068.000
LF 0.000 0.00
2.85000 5,068.000 14,443.80
0545 607-52905 *END POST (CHAIN LINK) 6.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0550 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 38.000 6.000
EACH 0.000 0.00

120.00000 6.000 720.00
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0555 607-53172 *FENCE CHAIN LINK (72 INCH) 10,520.000 1,938.000
LF 339.000 2,678.10
7.90000 2,277.000 17,988.30
0555 MATERIAL ALLOWANCE FENCE (CHAINLINK) (72") 8,581.993
LF -338.998 -597.47
1.76246 8,242.995 14,527.95
0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 4,950.000
LF -339.000 -467.82
1.38000 4,611.000 6,363.18
0560 608-00006 CONCRETE SIDEWALK (6 INCH) 2,511.000 0.000
sy 0.000 0.00
26.00000 0.000 0.00
0565 608-00010 CONCRETE CURB RAMP 169.000 0.000
sy 0.000 0.00
62.00000 0.000 0.00
0570 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,511.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0575 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,532.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0580 609-71000 CURB (SPECIAL) 558.000 0.000
LF 0.000 0.00
12.40000 0.000 0.00
0585 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 7,519.000 0.000
SF 0.000 0.00
5.75000 0.000 0.00
0590 610-00055 MEDIAN COVER MATERIAL (STONE) 19,540.000 0.000
SF 0.000 0.00
2.10000 0.000 0.00
0595 612-00001 *DELINEATOR (TYPE I) 15.000 14.000
EACH 0.000 0.00

20.00000 14.000 280.00
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0600 612-00002 *DELINEATOR (TYPE IT) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0605 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0610 613-00075 *3/4 INCH ELECTRICAL CONDUIT 450.000 24.000
LF 0.000 0.00
5.50000 24.000 132.00
0615 613-00200 *2 INCH ELECTRICAL CONDUIT 12,288.000 5,079.000
LF 185.000 823.25
4.45000 5,264.000 23,424.80
0620 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,500.000 0.000
LF 0.000 0.00
10.15000 0.000 0.00
0625 613-00300 *3 INCH ELECTRICAL CONDUIT 3,409.000 3,409.000
LF 0.000 0.00
6.10000 3,409.000 20,794.90
0630 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 2,625.000
LF 0.000 0.00
5.50000 2,625.000 14,437.50
0635 613-04100 *ELECTRICAL SYSTEM MODIFICATIONS 1.000 0.000
LS 0.000 0.00
3,507.00000 0.000 0.00
0640 613-07000 *PULL BOX (SPECIAL) 12.000 0.000
EACH 0.000 0.00
604.00000 0.000 0.00
0645 613-10000 *WIRING 1.000 0.250
LS 0.000 0.00
39,875.00000 0.250 9,968.75
0650 613-16000 *LUMINAIRE (SPECIAL) 18.000 12.000
EACH 3.000 5,454.00

1,818.00000 15.000 27,270.00
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0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000
EACH 0.000 0.00
730.43000 0.000 0.00
0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 6.000
EACH -3.000 -2,191.29
730.43000 3.000 2,191.29
0655 613-34300 *LIGHT STANDARD METAL (30 FOOT) 7.000 0.000
EACH 0.000 0.00
1,268.00000 0.000 0.00
0655 MATERIAL ALLOWANCE LIGHT POLES 0.000
EACH 0.000 0.00
883.70000 0.000 0.00
0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL) (30') 7.000
EACH 0.000 0.00
883.70000 7.000 6,185.90
0660 613-34400 *LIGHT STANDARD METAL (40 FOOT) 36.000 19.000
EACH 0.000 0.00
1,342.00000 19.000 25,498.00
0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000
EACH 0.000 0.00
944.57000 0.000 0.00
0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL) (40'") 17.000
EACH 0.000 0.00
944.57000 17.000 16,057.69
0665 613-35080 *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 10.000 0.000
EACH 0.000 0.00
5,573.00000 0.000 0.00
0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000
EACH 0.000 0.00
4,481.00000 0.000 0.00
0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL) (HIGH 10.000
MAST) (80")
EACH 0.000 0.00

4,481.00000 10.000 44,810.00
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0670 613-40010 *LIGHT STANDARD FOUNDATION 24.000 9.000
EACH 0.000 0.00
661.00000 9.000 5,949.00
0675 613-50000 *LOWERING DEVICE 10.000 0.000
EACH 0.000 0.00
4,153.00000 0.000 0.00
0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAST 0.000
EACH 0.000 0.00
3,364.14000 0.000 0.00
0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,156.60000 0.000 0.00
0675 MATERIAL ALLOWANCE LOWERING DEVICE 10.000
EACH 0.000 0.00
3,364.14000 10.000 33,641.40
0680 613-50050 *PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
2,709.00000 0.000 0.00
0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000
EACH 0.000 0.00
2,156.60000 1.000 2,156.60
0685 613-50100 *LIGHTING CONTROL CENTER 10.000 10.000
EACH 0.000 0.00
2,623.00000 10.000 26,230.00
0690 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 15.000
EACH 0.000 0.00
1,616.00000 15.000 24,240.00
0695 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 49.000 19.000
EACH 0.000 0.00
310.00000 19.000 5,890.00
0700 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 80.000 0.000
EACH 0.000 0.00

510.00000 0.000 0.00
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0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000
EACH 0.000 0.00
339.29000 0.000 0.00
0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 80.000
EACH 0.000 0.00
230.27000 80.000 18,421.60
0705 614-00011 *SIGN PANEL (CLASS I) 234.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 345.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0715 614-00013 *SIGN PANEL (CLASS III) 1,167.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0720 614-00040 *SIGN POST (SPECIAL) 25.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0725 614-00200 *STEEL SIGN POST (U-2) 67.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0730 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 176.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0735 614-01226 *STEEL SIGN POST (W 12X26) 80.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0740 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 297.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0745 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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0750 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0755 614-70117 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
471.00000 0.000 0.00
0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 12.000
EACH 0.000 0.00
395.00000 12.000 4,740.00
0760 614-70216 *TRAFFIC SIGNAL FACE (8-8) 4.000 0.000
EACH 0.000 0.00
409.00000 0.000 0.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 4.000
EACH 0.000 0.00
225.00000 4.000 900.00
0765 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 0.000
EACH 0.000 0.00
549.00000 0.000 0.00
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 4.000
EACH 0.000 0.00
320.00000 4.000 1,280.00
0770 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 20.000
EACH 0.000 0.00
391.00000 20.000 7,820.00
0775 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 0.000
EACH 0.000 0.00
703.00000 0.000 0.00
0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 6.000

(12-12-12-12-12)
EACH 0.000 0.00

415.00000 6.000 2,490.00
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0780 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,020.000 446.000
LF 197.000 2,048.80
10.40000 643.000 6,687.20
0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB) (SPEC.) 574.000
LF -197.000 -1,914.84
9.72000 377.000 3,664.44
0785 614-72875 *LOOP DETECTOR WIRE 1,575.000 640.000
LF 0.000 0.00
1.80000 640.000 1,152.00
0790 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
9,868.00000 0.000 0.00
0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 2.000
EACH 0.000 0.00
9,380.54000 2.000 18,761.08
0795 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000
EACH 0.000 0.00
7,038.00000 2.000 14,076.00
0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETECTOR 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0800 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 0.000
EACH 0.000 0.00
7,144.00000 0.000 0.00
0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000
EACH 0.000 0.00
4,336.95000 0.000 0.00
0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL) (1 ARM) 6.000
EACH 0.000 0.00
4,336.95000 6.000 26,021.70
0805 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00

913.00000 0.000 0.00
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 2.000
EACH 0.000 0.00
380.00000 2.000 760.00
0810 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 0.000
EACH 0.000 0.00
688.00000 0.000 0.00
0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0815 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
32,000.00000 0.000 0.00
0820 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 2.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
15,446.00000 0.000 0.00
0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 2.000
EACH 0.000 0.00
12,100.00000 2.000 24,200.00
0825 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,300.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0830 621-00450 *DETOUR PAVEMENT 17,962.000 17,962.000
SY 0.000 0.00
20.00000 17,962.000 359,240.00
0835 625-00000 CONSTRUCTION SURVEYING 1.000 0.731
LS 0.029 2,900.00
100,000.00000 0.760 76,000.00
0840 626-00000  *MOBILIZATION 0.400 0.400
L S 0.000 0.00
305,083.75000 0.400 122,033.50
0845 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,002.000 0.000
SF 0.000 0.00
1.70000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0850 627-00005 *EPOXY PAVEMENT MARKING 136.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0855 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 953.000 439.210
GAL 33.270 1,164.45
35.00000 472.480 16,536.80
0860 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 522.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0865 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,616.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0870 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 235.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0875 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 104.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.00000 0.000 0.00
0880 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,500.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0885 629-01002 SURVEY MONUMENT (TYPE 2) 10.000 0.000
EACH 0.000 0.00
511.00000 0.000 0.00
0890 629-01004 SURVEY MONUMENT (TYPE 4) 12.000 0.000
EACH 0.000 0.00
511.00000 0.000 0.00
0895 630-00000 *FLAGGING 6,000.000 4,827.500
HOUR 155.500 2,799.00
18.00000 4,983.000 89,694.00
0900 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 559.500
HOUR 53.000 2,120.00

40.00000 612.500 24,500.00
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0905 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0910 630-00007 *TRAFFIC CONTROL INSPECTION 190.000 121.000
DAY 8.000 600.00
75.00000 129.000 9,675.00
0915 630-00012 *TRAFFIC CONTROL MANAGEMENT 470.000 302.000
DAY 20.000 7,500.00
375.00000 322.000 120,750.00
0920 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0925 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0930 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 18.000
EACH 0.000 0.00
100.00000 18.000 1,800.00
0935 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 30.000
EACH 0.000 0.00
100.00000 30.000 3,000.00
0940 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0945 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 280.000 140.000
SF 0.000 0.00
20.00000 140.000 2,800.00
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,000.00000 1.500 15,000.00
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00

2,500.00000 1.500 3,750.00
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0960 630-80360 *DRUM CHANNELIZING DEVICE 230.000 115.000
EACH 0.000 0.00
65.00000 115.000 7,475.00
0965 630-80370 CONCRETE BARRIER (TEMPORARY) 12,810.000 6,405.000
LF 0.000 0.00
22.00000 6,405.000 140,910.00
0970 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
12.00000 125.000 1,500.00
0975 630-80520 *MOBILE PAVEMENT MARKING ZONE 15.000 3.000
DAY 0.000 0.00
250.00000 3.000 750.00
0980 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0985 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
21,460.00000 1.000 21,460.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE INCENTIVE PAYMENT 63,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70020 F/A ON-THE-JOB TRAINEE 3,200.000 336.400
EACH 0.000 0.00
1.00000 336.400 336.40
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1015 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70035 F/A FUEL COST ADJUSTMENT 20,000.000 -967.640
FA 345.500 345.50
1.00000 -622.140 -622.14
1030 700-70035 F/A ROADWAY SMOOTHNESS 42,000.000 13,306.700
FA 0.000 0.00
1.00000 13,306.700 13,306.70
1035 700-70060 F/A ADJUST UTILITY 102,900.000 69,405.230
FA 0.000 0.00
1.00000 69,405.230 69,405.23
1040 700-70070 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70130 F/A REPAIR LANDSCAPING 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1515 626-01000 PUBLIC INFO SERVICES 0.500 0.500
LS 0.000 0.00
23,725.00000 0.500 11,862.50
1520 900-00007 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000 4.000
EACH 0.000 0.00

330.00000 4.000 1,320.00
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1525 900-00006  ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL -150.000 -450.000
PLAN
DOL 0.000 0.00
1.00000 -450.000 -450.00
1530 206-00065 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000 133.000
cY 0.000 0.00
44.85000 133.000 5,965.05
1535 900-00006 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 6,345.360 5,892.120
DOL 453.240 453.24
1.00000 6,345.360 6,345.36
1540 630-80378 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR I-225 620.000 310.000
DETOUR
LF 0.000 0.00
14.50000 310.000 4,495.00
1545 202-00750 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 3.000 3.000
REMOVED AS NEEDED
EACH 0.000 0.00
220.00000 3.000 660.00
1550 203-01620 *SWEEPING AS DIRECTED BY THE ENGINEER 15.580 14.080
HOUR 1.500 195.00
130.00000 15.580 2,025.40
1555 900-00014 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 1.000 1.000
LS 0.000 0.00
7,069.87000 1.000 7,069.87
1565 210-00810 RES GROUND SIGN ADDED PER ENGINEER 2.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
1570 625-00001 CONST SURVEYING (HOUR) 4.000 4.000
HOUR 0.000 0.00
100.00000 4.000 400.00
1575 900-00006 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST 0.000 -128,172.620
TGT FOR PIPE
DOL 128,172.620  128,172.62
1.00000 0.000 0.00
1580 900-00006  ADDED ITEM (DOLLAR)/ 6,345.760 6,345.760
DOL 0.000 0.00
1.00000 6,345.760 6,345.76
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1585 900-00014 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 1.000 1.000
STABILIZATION
LS 0.000 0.00
24,405.68000 1.000 24,405.68
1590 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LIME 0.000 -702.000
DOL 0.000 0.00
1.00000 -702.000 -702.00
1595 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITCH 0.000 -300.000
DOL 0.000 0.00
1.00000 -300.000 -300.00
1600 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE 0.000 -170.000
PAVEMENT
DOL 0.000 0.00
1.00000 -170.000 -170.00
1605 900-00012 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU OF 882.000 0.000
REMOVE /REPLACE FENCE
LF 882.000 970.20
1.10000 882.000 970.20

CAT 0200 CURRENT AMT $ 9,108,525.52 $ 339,404.795 5,404,082.58
CAT NO0300 F-17-IW (NB)

1060 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 742.000 407.000
cY 335.000 4,020.00
12.00000 742.000 8,904.00
1070 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 742.000 407.000
cYy 335.000 4,857.50
14.50000 742.000 10,759.00
1075 206-01781 SHORING (AREA 1) 0.800 0.800
LS 0.000 0.00
27,500.00000 0.800 22,000.00
1080 503-00024 *DRILLED CAISSON (24 INCH) 1,219.000 688.000
LF 0.000 0.00

32.00000 688.000 22,016.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-17-IW (NB)

1085 515-00400 *CONCRETE SEALER 1,120.000 0.000
sy 0.000 0.00
3.33000 0.000 0.00
1090 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 73.000
LF 33.000 2,970.00
90.00000 106.000 9,540.00
1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 73.000
LF -33.000 -1,666.50
50.50000 40.000 2,020.00
1095 601-03040 CONCRETE CLASS D (BRIDGE) 444.000 316.600
cY 73.670 17,312.45
235.00000 390.270 91,713.45
1100 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,013.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
1105 601-40301 *STRUCTURAL CONCRETE COATING 835.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 9,796.000 9,796.000
1B 0.000 0.00
0.45000 9,796.000 4,408.20
1115 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,577.000 41,575.000
1B 8,065.000 4,193.80
0.52000 49,640.000 25,812.80
1120 606-10700 *BRIDGE RAIL TYPE 7 264.000 132.000
LF 92.000 4,600.00
50.00000 224.000 11,200.00
1125 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 125.000
LF 0.000 0.00
19.85000 125.000 2,481.25
1125 MATERIAL ALLOWANCE FENCE (CHAINLINK) (36") (SPEC) 125.000
LF 0.000 0.00

11.26074 125.000 1,407.59



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-17-IW (NB)

1130 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 100.000
LF 0.000 0.00
5.50000 100.000 550.00
1135 613-00300 *3 INCH ELECTRICAL CONDUIT 132.000 132.000
LF 0.000 0.00
6.10000 132.000 805.20
1140 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,041.000 3,041.000
SF 0.000 0.00
40.00000 3,041.000 121,640.00
1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000
SF 0.000 0.00
27.32556 0.000 0.00
1145 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
305,083.75000 0.100 30,508.38
CAT 0300 CURRENT AMT $ 453,487.92 $ 36,287.255S 405,765.87

CAT NO0301 F-17-IX (SB)

1150 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
1155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 750.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 750.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
1165 503-00024 *DRILLED CAISSON (24 INCH) 1,193.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1170 515-00400 *CONCRETE SEALER 1,119.000 0.000
sy 0.000 0.00

3.33000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 F-17-IX (SB)

1175 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 146.000
LF 0.000 0.00
50.50000 146.000 7,373.00
1180 601-03040 CONCRETE CLASS D (BRIDGE) 446.000 0.000
cy 0.000 0.00
235.00000 0.000 0.00
1185 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,012.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1190 601-40301 *STRUCTURAL CONCRETE COATING 834.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1195 602-00000 *REINFORCING STEEL 10,500.000 0.000
1B 0.000 0.00
0.45000 0.000 0.00
1200 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,527.000 0.000
1B 0.000 0.00
0.52000 0.000 0.00
1205 606-10700 *BRIDGE RAIL TYPE 7 264.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1210 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 0.000
LF 0.000 0.00
19.85000 0.000 0.00
1210 MATERIAL ALLOWANCE FENCE (CHAINLINL) (36") (SPEC) 250.000
LF 0.000 0.00
11.26074 250.000 2,815.19
1215 613-00075 *3/4 INCH ELECTRICAL CONDUIT 67.000 0.000
LF 0.000 0.00

5.50000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 F-17-IX (SB)

1220 613-00300 *3 INCH ELECTRICAL CONDUIT 132.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
1225 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,039.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 3,039.000
SF 0.000 0.00
27.32000 3,039.000 83,025.48
1230 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
305,083.75000 0.100 30,508.38
CAT 0301 CURRENT AMT $ 431,359.29 $ 0.00$ 123,722.05

CAT NO0302 F-17-LU (NB)

1235 202-00400  REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1240 206-00000 STRUCTURE EXCAVATION 1,873.000 1,873.000
cYy 0.000 0.00
7.35000 1,873.000 13,766.55
1245 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,106.000 1,106.000
cy 0.000 0.00
12.00000 1,106.000 13,272.00
1250 206-00200 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000
cYy 0.000 0.00
12.10000 541.000 6,546.10
1255 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,106.000 1,106.000
cy 0.000 0.00
14.50000 1,106.000 16,037.00
1260 503-00024 *DRILLED CAISSON (24 INCH) 735.000 735.000
LF 0.000 0.00

32.00000 735.000 23,520.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 F-17-LU (NB)

1265 503-00060 *DRILLED CAISSON (60 INCH) 102.000 102.000
LF 0.000 0.00
180.00000 102.000 18,360.00
1270 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 0.000
cY 0.000 0.00
250.00000 0.000 0.00
1275 515-00400 *CONCRETE SEALER 1,816.000 1,816.000
sy 0.000 0.00
3.33000 1,816.000 6,047.28
1280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 121.000
LF 0.000 0.00
90.00000 121.000 10,890.00
1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1285 601-03040 CONCRETE CLASS D (BRIDGE) 763.300 763.300
cy 0.000 0.00
235.00000 763.300 179,375.50
1290 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,637.000 1,637.000
sy 0.000 0.00
4.00000 1,637.000 6,548.00
1295 601-40301 *STRUCTURAL CONCRETE COATING 1,764.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1300 602-00000 *REINFORCING STEEL 42,572.000 42,572.000
1B 0.000 0.00
0.45000 42,572.000 19,157.40
1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 214,568.000 214,568.000
1B 0.000 0.00
0.52000 214,568.000 111,575.36
1310 606-10700 *BRIDGE RAIL TYPE 7 543.000 543.000
LF 0.000 0.00

50.00000 543.000 27,150.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 F-17-LU (NB)

1315 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000
LF 0.000 0.00
19.85000 490.000 9,726.50
1315 MATERIAL ALLOWANCE FENCE (CHAINLINK) (36") (SPEC.) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1320 613-00075 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000
LF 0.000 0.00
5.50000 190.000 1,045.00
1325 613-00300 *3 INCH ELECTRICAL CONDUIT 271.000 271.000
LF 0.000 0.00
6.10000 271.000 1,653.10
1330 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000
LF 0.000 0.00
240.00000 811.000 194,640.00
1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000
LF 0.000 0.00
33.96072 0.000 0.00
1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 0.000
(PRE-TENSIONED)
LF 0.000 0.00
127.26000 0.000 0.00
1335 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
305,083.75000 0.100 30,508.38
CAT 0302 CURRENT AMT $ 816,376.57 $ 0.008$ 729,818.17
CAT NO0303 F-17-LV (SB)
1340 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1345 206-00000 STRUCTURE EXCAVATION 1,873.000 1,873.000
cYy 0.000 0.00

7.35000 1,873.000 13,766.55
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 F-17-LV (SB)

1350 206-00100 *STRUCTURE BACKFILL (CLASS 1) 892.000 892.000
cYy 0.000 0.00
12.00000 892.000 10,704.00
1355 206-00200 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000
cy 0.000 0.00
12.10000 541.000 6,546.10
1360 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 892.000 892.000
cYy 0.000 0.00
14.50000 892.000 12,934.00
1365 206-01781 SHORING (AREA 1) 0.200 0.200
LS 0.000 0.00
27,500.00000 0.200 5,500.00
1370 503-00024 *DRILLED CAISSON (24 INCH) 666.000 666.000
LF 0.000 0.00
32.00000 666.000 21,312.00
1375 503-00060 *DRILLED CAISSON (60 INCH) 98.000 98.000
LF 0.000 0.00
180.00000 98.000 17,640.00
1380 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 0.000
cYy 56.000 14,000.00
250.00000 56.000 14,000.00
1385 515-00400 *CONCRETE SEALER 1,836.000 1,836.000
SY 0.000 0.00
3.33000 1,836.000 6,113.88
1390 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 194.000 121.000
LF 0.000 0.00
90.00000 121.000 10,890.00
1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1395 601-03040 CONCRETE CLASS D (BRIDGE) 731.300 731.300
cYy 0.000 0.00

235.00000 731.300 171,855.50
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PCN: 13574-BID ESTIMATE RUN
PROJECT: IM 2254-065 ESTIMATE NO: 0017

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 F-17-LV (SB)
1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANELS 0.000
cy 0.000 0.00
61.86000 0.000 0.00
1400 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,643.000 1,643.000
SY 0.000 0.00
4.00000 1,643.000 6,572.00
1405 601-40301 *STRUCTURAL CONCRETE COATING 1,764.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1410 602-00000 *REINFORCING STEEL 38,730.000 38,730.000
1B 0.000 0.00
0.45000 38,730.000 17,428.50
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 214,519.000 214,519.000
1B 0.000 0.00
0.52000 214,519.000 111,549.88
1420 606-10700 *BRIDGE RAIL TYPE 7 528.000 528.000
LF 0.000 0.00
50.00000 528.000 26,400.00
1425 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000
LF 0.000 0.00
19.85000 490.000 9,726.50
1425 MATERIAL ALLOWANCE FENCE (CHAINLINK) (36") (SPEC.) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1430 613-00075 *3/4 INCH ELECTRICAL CONDUIT 180.000 180.000
LF 0.000 0.00
5.50000 180.000 990.00
1435 613-00300 *3 INCH ELECTRICAL CONDUIT 263.000 263.000
LF 0.000 0.00
6.10000 263.000 1,604.30
1440 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000
LF 0.000 0.00
240.00000 811.000 194,640.00
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PCN: 13574-BID ESTIMATE RUN
PROJECT : IM 2254-065 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 F-17-LV (SB)

1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000
LF 0.000 0.00
161.06517 0.000 0.00
1445 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
305,083.75000 0.100 30,508.38
CAT 0303 CURRENT AMT $ 809,809.99 $ 14,000.005 730,681.59

CAT NO0304 RETAINING WALL

1450 206-00000 STRUCTURE EXCAVATION 4,507.000 3,737.000
cy 0.000 0.00
7.35000 3,737.000 27,466.95
1455 206-00100 *STRUCTURE BACKFILL (CLASS 1) 25,787.000 24,701.200
cy 0.000 0.00
12.00000 24,701.200 296,414.40
1460 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 15,130.940 15,130.940
cy 0.000 0.00
14.50000 15,130.940 219,398.63
1465 504-04410 *BLOCK FACING 41,962.000 32,524.000
SF 0.000 0.00
7.50000 32,524.000 243,930.00
1470 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.000 35.000
cy 0.000 0.00
250.00000 35.000 8,750.00
1475 601-03040 CONCRETE CLASS D (BRIDGE) 540.000 469.000
cYy 0.000 0.00
235.00000 469.000 110,215.00
1480 602-00020 *REINFORCING STEEL (EPOXY COATED) 81,185.000 70,489.000
LB 0.000 0.00
0.52000 70,489.000 36,654.28
1485 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,691.000 1,484.000
LF 0.000 0.00

55.00000 1,484.000 81,620.00
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PCN: 13574-BID ESTIMATE RUN 06/28/2004
PROJECT: IM 2254-065 ESTIMATE NO: 0017 10:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RETAINING WALL
1490 607-13000 *FENCE MASONRY (SOUND BARRIER) 17,909.000 17,207.550
SF 0.000 0.00
23.75000 17,207.550 408,679.31
1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 701.542
SF 0.000 0.00
0.08822 701.542 61.89
1490 MATERIAL ALLOWANCE MSNRY BLOCK 3,900.000
SF 0.000 0.00
2.00000 3,900.000 7,800.00
1495 626-00000 *MOBILIZATION 0.200 0.200
L S 0.000 0.00
305,083.75000 0.200 61,016.75
1560 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 1.000 1.000
AREA
LS 0.000 0.00
3,727.10000 1.000 3,727.10
CAT 0304 CURRENT AMT $ 1,646,387.88 $ 0.00s 1,505,734.31
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1500 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1510 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
CAT 0400 CURRENT AMT $ 76,600.00 $ 0.00s 76,600.00
PROJECT TOTAL CURRENT AMT $ 13,342,547.17 $ 389,692.04$ 8,976,404.57



